
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:27 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 097 Date: 11-Jun-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 276

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details.

Splice 3:
* Backing bar removal and back-gouging the weld on the Bottom Plate
* Bolt installation of the Side Plate stiffeners on both the North and South sides

Splice 4:
* North Side Panel backing bar installation
* Set up to weld at the North Edge Panel weld

Splice 5:
* Welding the North Edge Panel weld

W-LINE:

Splice 1:
* Finalizing weld repairs on the North Side Panel on the outside
* Mobilize to perform weld repairs at the Bottom Plate stiffeners

Splice 2:
* Backwelding of the North Side Panel

Splice 3:
* Welding the top third of the North Side Panel on the inside. Middle third is covered and the bottom has
nothing yet
* Bolt installation on the Top portion of the South Side Panel

Splice 4:
* Setting up the weld the Bottom Plate today
* Bolt installation in the U-ribs

OFFICE WORK:
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 097 Date: 11-Jun-2010 Friday

* Review Plans and Specs
* Review and generate diaries

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Bid Item: 056 W-L01-OBG.05604-0120F4 W Line Lift 01 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 097 Date: 11-Jun-2010 Friday

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-SBR-ALS.104CCO-104 Suspender Brackets

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 2.00 0.00 0.00 2.00

JNM ROBERTO ZELEDONIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 4.00 0.00 0.00 4.00

Diary: Dispute

CCO 104

Observed a field engineer, Adam Reeve, and 2 laborers, Jose Meza Amaya, and Roberto Hernandez-
Zeledon, moving along the E-Line of the bridge setting up, hanging a platform, and measuring the gaps in

001 0-SBR-ALS.104
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 097 Date: 11-Jun-2010 Friday

the suspender brackets. Daryll Webb was around acting as the foreman for this operation for
approximately 2 hours. The area measured is on the South side of the brackets where there is no access.
This is why a platform has to be fabricated and used to assure that elements will fit in the future. I only
observed them working for half of the day, or about 4 hours.
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